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Office of Structural Materials
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.yy
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000169
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 18-Jun-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007143-1, 1G SMAW (E9018) on HPS 485W material, welding is in 

progress

HP2007144, 3G SMAW (E9018) on HPS 485W material, welding is in 

progress

QA reviewed RT film for the following

PQR HP2007225, 1G FCAW using Supercored 71H

PQR HP2007246-1, 3G FCAW using Supercored 71H

The weld and film quality appeared to comply.

QA observed Moody International conducting the following welder 

qualifications:

24 FCAW welded - 14 accepted by Moody = 58% acceptance rate

12 SMAW welded - 4 accepted by Moody = 33% acceptance rate

8 SAW welded - 3 accepted by Moody = 37.5% acceptance rate

The test plates still require both RT and mechanical testing

2 Meetings attended QA met with ABF at 0900 to discuss the activities for the day.  ABF 

informed QA that ZPMC will continue welding PQRs HP2007143-1 and 

HP2007144.  ZPMC was not able to confirm the schedule for welder 

qualification testing or mechanical testing of PQRs, but would let ABF and 

Caltrans know later.  ABF is currently verifying material for production and 

would let QA know when the material was available for Caltrans review.

At 1000 Caltrans met with ABF to discuss ABF's management of ZPMC, 

UT Procedures, Closed-rib welding, Weld Tracking and general concerns.  

ABF will schedule for QA to observed preliminary testing of the closed-rib 

UT procedure.

3 Other important observations QA observed the following number of personnel performing work on the 

closed-rib welding development and ABF tower mock-ups including 
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welders, ZPMC QC and ABF Representatives:

Closed-rib: 0

Tower Mock-ups: 53

4 Quality Assurance Inspectors per shift 2 AM (Berger, Cuellar)

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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